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ESTIMATE RUN 05/26/2010

ESTIMATE SUMMARY 14:19:09

CONTID: C17616         ESTIMATE NO: 0002 PROG 2005

PCN: 17616-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 West of Limon PERCENT TIME:

PROJECT NO: ES1 0243-079                  

US 24 West of Limon

NAME OF ROAD: US 24

PROJECT COUNTIES: ELBERT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/26/2010 DATE TIME STARTED 02/26/2010

14802 W. 44th AVENUE DATE LET 02/04/2010 DATE WORK BEGAN 05/03/2010

 DATE AWARDED 02/11/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 02/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,034,545.24 PARTICIPATING $ $ 673,986.73

AWARD PROJECT AMT: 4,527,417.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -140,569.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,969.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.33

WORK DAYS

WORK DAYS

13.39%

4,360,558.51

673,986.73

533,417.20

515,447.60

$

$

$

$

673,986.73

0.00

673,986.73

519,752.15

1,193,738.88

-17,969.60

0.00

1,175,769.28

0.00

AMOUNT DUE 1,175,769.28 515,447.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 515,447.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

11.0 TIME ALLOW: 60

ORIG TIME ALLOW: 70
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PCN: 17616-BID    ESTIMATE RUN 05/26/2010

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

200.000

EACH

5.05000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

14,306.000

SY  

2.25000 0.000.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,420.000

LF  

2.12000 0.000.000

0.00

0020 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

16.000

EACH

126.25000 0.000.000

0.00

0025 CLEAN CULVERT 0.000

0.000

202-04002  
 

2.000

EACH

3,534.98000 0.000.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

5,632.000

CY  

16.07000 0.000.000

0.00

0035 BLADING 0.000

7.000

203-01500  
 

50.000

HOUR

92.49000 647.437.000

647.43

0040 *EROSION LOG (12 INCH) 0.000

2,340.000

208-00002  
 

2,870.000

LF  

3.89000 9,102.602,340.000

9,102.60

0045 *GRAVEL BAG 0.000

0.000

208-00034  
 

100.000

LF  

4.04000 0.000.000

0.00

0050 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

1,010.00000 0.000.000

0.00

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

16.000

HOUR

41.10000 0.000.000

0.00
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PCN: 17616-BID    ESTIMATE RUN 05/26/2010

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

8.000

HOUR

70.70000 0.000.000

0.00

0065 *EROSION CONTROL SUPERVISOR 0.000

49.500

208-00205  
 

200.000

HOUR

50.50000 2,499.7549.500

2,499.75

0070 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

4.000

EACH

505.00000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

22.000

ACRE

297.95000 0.000.000

0.00

0080 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

22.000

ACRE

3,444.08000 0.000.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.000

ACRE

479.75000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

400.000

LB  

1.67000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

101,376.000

SY  

1.21000 0.000.000

0.00

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

300.000

TON 

96.13000 0.000.000

0.00

0105 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

8,221.970

403-34721  
 

25,191.000

TON 

61.30000 504,006.768,221.970

504,006.76

0105 MATERIAL ALLOWANCE COARSE AGGREGATE 18,608.959

-8,221.969TON 

7.01408 72,855.1810,386.990

-57,669.55
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PCN: 17616-BID    ESTIMATE RUN

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE CRUSHER FINES 25,190.999

-8,221.970TON 

7.58112 128,644.2516,969.029

-62,331.74

0105 MATERIAL ALLOWANCE RAP 25,190.996

-8,221.968TON 

2.50162 42,450.0616,969.028

-20,568.24

0110 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

30,309.000

TON 

68.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE CRUSHER FINES 30,308.999

0.000TON 

7.58112 229,776.1630,308.999

0.00

0110 MATERIAL ALLOWANCE RAP 18,398.678

0.000TON 

2.50162 46,026.5018,398.678

0.00

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

3,188.000

411-10255  
 

25,000.000

GAL 

2.78000 8,862.643,188.000

8,862.64

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,500.000

LF  

11.36000 0.000.000

0.00

0125 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

16.000

EACH

1,489.74000 0.000.000

0.00

0130 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

216.000

EACH

40.40000 0.000.000

0.00

0135 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

16.000

HOUR

121.20000 0.000.000

0.00

0140 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

150,000.00000 75,000.000.500

75,000.00
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PCN: 17616-BID    ESTIMATE RUN 05/26/2010

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

542.000

GAL 

49.49000 0.000.000

0.00

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

253.000

627-00012  
 

1,200.000

GAL 

26.26000 6,643.78253.000

6,643.78

0155 *FLAGGING 0.000

228.250

630-00000  
 

2,100.000

HOUR

22.22000 5,071.72228.250

5,071.72

0160 *TRAFFIC CONTROL INSPECTION 0.000

12.000

630-00007  
 

28.000

DAY 

101.00000 1,212.0012.000

1,212.00

0165 *TRAFFIC CONTROL MANAGEMENT 0.000

8.000

630-00012  
 

70.000

DAY 

656.50000 5,252.008.000

5,252.00

0170 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

6.000

EACH

505.00000 505.001.000

505.00

0175 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

4.000

EACH

151.00000 0.000.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

16.000

EACH

45.45000 181.804.000

181.80

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

21.500

630-80342  
 

61.000

EACH

50.50000 1,085.7521.500

1,085.75

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

10.000

630-80343  
 

20.000

EACH

55.55000 555.5010.000

555.50

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

38.500

630-80344  
 

77.000

SF  

25.25000 972.1338.500

972.13
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PCN: 17616-BID    ESTIMATE RUN 05/26/2010

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

4,544.98000 4,544.981.000

4,544.98

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

1,514.99000 0.000.000

0.00

0210 *DRUM CHANNELIZING DEVICE 0.000

10.000

630-80360  
 

150.000

EACH

10.10000 101.0010.000

101.00

0215 *TRAFFIC CONE 0.000

125.000

630-80380  
 

250.000

EACH

10.10000 1,262.50125.000

1,262.50

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A FUEL COST ADJUSTMENT 0.000

7,087.580

700-70016  
 

72,000.000

F A 

1.00000 7,087.587,087.580

7,087.58

0235 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

101,466.000

F A 

1.00000 0.000.000

0.00

0240 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

236,171.000

F A 

1.00000 0.000.000

0.00
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PCN: 17616-BID    ESTIMATE RUN 05/26/2010

PROJECT: ES1 0243-079                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A HIGH SPEED INTERNET 0.000

0.000

700-70035  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,154,347.07494,025.394,995,153.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

18,179.91000 18,179.911.000

18,179.91

0275 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

16,159.92000 16,159.921.000

16,159.92

0280 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

2,525.99000 5,051.982.000

5,051.98

CAT 39,391.8139,391.8139,391.81CURRENT AMT0400 $ $ $

$ 1,193,738.88533,417.20$5,034,545.24$CURRENT AMTPROJECT TOTAL


